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Pit River, Modoc County



Summary of Progress 
 
 
The third quarter covered the period of January 1 to March 31, 2003. In April, quarterly status 
reports, summarizing watershed work plan progress, were submitted by all 18 grantees. The 
information received has been reviewed by the Department of Conservation (DOC) staff, and is 
presented in this report. The grantee reports are listed alphabetically and each is formatted as an 
individual fact sheet. For each grant, progress on objectives and performance measures are 
reported. Please refer to the individual grantee fact sheets for details.  
 
We are pleased to report that the major accomplishments of the 18 coordinators thus far are as 
follows: 

 
 Almost $5.5 million in additional watershed funding has been obtained thus far by the 

watershed coordinators. This amount is $280,000 more than the total that was reported 
last quarter. This additional funding is the result of grant writing and fund-raising activities 
conducted by the coordinators.  

 
 Coordinators are initiating on-the ground projects that were funded by grants 

obtained during the last cycle. These projects include, for example, watershed 
revegetation, stream bank stabilization and sediment removal, wildlife pond installations, 
noxious weed monitoring and removal, fish ladder installations, gravel replacement for fish 
spawning habitats, and water-quality monitoring. Refer to the individual grantee fact sheets 
for details. 

 
 Many landowner-based workshops have been held and more are being planned. 

Topics have included ranch/farm water-quality planning and monitoring, stewardship 
orientation and training, insectary hedgerow installation, irrigation monitoring, non-point 
source pollution reduction, and water conservation strategies.   

 
 Six new watershed stewardship/working groups are becoming established and existing 

groups are continuing to meet on a regular basis to plan watershed improvement strategies 
and activities.  

 
These results show how instrumental watershed coordinators are for the success of watershed 
improvements. As the grant program has progressed, it has become increasingly apparent that 
watershed coordinators are vital for facilitating collaboration, building consensus, increasing 
stakeholder awareness, obtaining project funding, and initiating watershed improvement projects. 
Coordinators are building the watershed management infrastructure necessary for healthy 
watersheds statewide. 
 



 2

Micro-irrigation presentation to 
Cal Poly Crop Science Class 

Cachuma Resource Conservation District 
Santa Maria River and Cuyama River Watershed 

 
 

Amount Funded: $68,500 
Match Provided: $45,179 
Watershed Coordinator: Thomas Lockhart 
 
Watershed Goal: To reduce off-site transport of water, sediment, and 

nutrients from farms and ranches.  
 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Assist three existing watershed working groups in implementing their watershed 

plans.  
• = The Oso Flaco watershed work group conducted a 

meeting out in the field. During the meeting, a draft 
farm plan was presented to the group. All 10 of the 
farmers agreed to prepare farm plans and four of the 
plans are already being worked on. These individual 
plans will be used to prepare an aggregate plan for 
the whole watershed.  

• = An engineering survey was conducted at the site of a 
“low-water crossing,” where a bridge is proposed as 
a replacement for the crossing. 

• = A field presentation was made to a Cal Poly Science 
class on the soil nitrate quick test, plant tissue testing, 
and precision irrigation in vegetables. 

• = Irrigation drainage water was sampled in 8 locations. Samples were measured for nitrate 
in the lab, and field parameters for nitrate, sediment, pH, and EC were taken. A portable 
sampling unit was setup to take 24 automated samples in one of the 8 sampling locations. 

• = A total of 9 irrigation evaluations were conducted, including 3 turf-grass, 2 avacado 
orchards, a drip irrigated vegetable, and 2 vineyards. 

• = The soil nitrate quick test was demonstrated to 8 farmers on two different farms. 
 
Performance Measure 1.1: Produce three watershed plans which include conservation of water 

quality and water quantity.  
 

• = The Oso Flaco Creek Watershed Plan has begun. The San Antonio Creek plan is almost 
complete and the Carpinteria Creek plan is just getting started. 

 



Performance Measure 1.2: Decrease nitrate concentration by 20% in Oso Flaco Creek. 
 

• = The soil nitrate quick test was demonstrated to 8 farmers on two different farms this 
quarter. 

 
Performance Measure 1.3: Reduce sediment delivery into San Antonio Creek by 30%. 
 

• = The plan is almost complete and if implemented as proposed, sediment delivery would be 
reduced by 30%. 

 
Performance Measure 1.4: Improve steelhead passage in Carpinteria Creek by 50%.  
 

• = A low water crossing is proposed to be removed that would allow steelhead to access an 
upper portion of the stream. 

 
Objective 2: Oversee the start-up of two additional 

watershed working groups. 
 

• = The preliminary erosion control plan was 
produced for the Bradley Ranch subwatershed 
of the Santa Maria River. 

• = Proposals were written for preparing erosion 
control plans in Arroyo Hondo Creek and 
Gaviota Creek Watersheds. 

• = Conducted nine mobile irrigation lab 
evaluations. 

 
Performance Measure 2.1: Draft two watershed plans, 

which include conservation of water quality and water quantity.  
 

• = San Jose Creek and Bradley Ranch sub-watersheds will be new watersheds that have 
plans prepared during this project.  

 
Performance Measure 2.2: Improve conservation of water quantity and quality in two new 

watersheds by 20%. 
 

• = A preliminary erosion control plan was presented to the landowners in the Bradley 
Ranch sub-watershed. 

 
 

Demonstrating the soil nitrate quick test to 
the Oso Flaco Watershed Working Group 
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Central Modoc Resource Conservation District 
Upper Pit River Watershed 

 
 

Amount Funded: $66,400 
Match Provided: $18,100 
Additional Funding obtained to date: $585,000 
Watershed Coordinator: Cliff Harvey 
 
Watershed Goals, Objectives, and Progress 
 
Goal 1: Contribute to watershed-wide assessment. 
 
Objective 1: Support Pit River Watershed Alliance assessment project. 
 

•••• ==== Attended regularly scheduled Pit River Watershed Alliance (Alliance) meetings and 
provided contractors with information necessary for the assessment.  

 
Performance Measure: Documentation of district input to assessment drafts, participation in 9 

team meetings.  
 

•••• ==== Since the first quarter the Coordinator has attended 
five team meetings.  

 
Objective 2: Contribute to watershed wide GIS database 
 

•••• ==== Consolidated data from current and past watershed 
projects.  

 

Performance Measure: Annual GIS Update, 
documentation of updates to SARE and ICE 

 
Goal 2: Continue implementation of the CMRCD 

Monitoring Plan. 
 
Objective 1: Collect, document and disseminate complete 

monitoring site data set for target parameters and 
locations.  

 

•••• ==== Winter weather prohibited data collection during this quarter.  
 
 

Performance Measure: Establish 10 monitoring sites, 50 independent photo points, and collect 
macroinvertebrate data for 10 tributaries. 

 
Goal 3: Continued implementation of demonstration watershed restoration projects. 
 
Objective 1: Initiate Proposition 13 Projects.  
 

•••• ==== The Prop. 13 Phase I contract has been approved and started on February 1, 2003. A new 
project coordinator has been hired to administer the projects funded through this grant.  

 
Performance Measure: Completed signed Prop. 13 contract.  
 

Coordinators Cliff Harvey (left) and 
James Rickert, working on the Godfrey 
Tract Project, Modoc National Wildlife 

Refuge in Alturas 
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•••• ==== This performance measure was met when the Prop. 13 contract was signed and work 
commenced on 2-1-2003.  

 
Objective 2: Initiate Cantara Foundation Projects 
 

•••• ==== Worked towards securing the necessary permits for two of the projects funded through 
the Cantara Foundation grant.  

•••• ==== Supervised the installation of a sediment sampling device in Witcher Creek that will 
document pre-project conditions.  

•••• ==== The ground layout for the Gleason Creek Fencing project is nearly complete. Project 
construction will begin in the summer. 

•••• ==== Conducted site visits with four landowners to discuss project implementation at the 
Bushey Ranch, Heard Ranch, Valena Ranch and DJ Ranch.   

 
Performance Measure: Approved and signed contract; submitted permit applications and initial 

CEQA/NEPA documentation; draft project design.  
 
Objective 3: Develop New Project Proposals 
 

•••• ==== Conducted site visits to the Pit River Tribe on the X-L Ranch to discuss potential projects 
and funding opportunities.  

•••• ==== Began data collection and site assessment for the Clark Property project.  
•••• ==== New project proposals under development include: treatment of bank erosion on the 

North Fork Pit River at the Schluter Ranch, treatment of an incised spring fed channel to 
improve wetland function at the Ahrens property, treatment of a channelized reach of the 
South Fork Pit River at Likley Land and Livestock, treatment of a channelized reach with 
the rehabilitation of old meander channels at the Silvestri Place.  

 
Performance Measure: Production of approved project design alternatives for all projects.  
 
Goal 4: Ensure coordination of District programs with other watershed stakeholders. 
 
Objective 1: Continue and improve coordination of UPRWEPP Technical Advisory Committee 

(TAC).  
 

•••• ==== Disseminated the Winter 2003 TAC Newsletter to over 150 stakeholders.  
•••• ==== Attended two Pit River Watershed Alliance meetings and two Modoc Noxious Weed 

Working Group meetings to provide assistance and ensure collaboration between all 
working groups within the watershed.  

 
Performance Measure: Minutes of 3 TAC meetings. Complete 6 TAC newsletters. Maintain 

TAC website link. Attend 8 meetings of PRWA, MNWWG, documentation of cooperation 
with PRWA coordinator.  

 

•••• ==== The coordinator has conducted 2 TAC meetings, completed 2 TAC newsletters, attended 
5 Alliance meetings, and 4 Modoc County Noxious Weed Working Group meetings.  
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Goal 5: Ensure that all stakeholders are aware of and informed about watershed concepts and 
issues. 

 
Objective 1: Link all CMRCD/UPRWEPP monitoring, assessment, and restoration projects to 

the CMRCD River Center education & outreach programs. 
 

•••• ==== The coordinator has worked with River Center staff to develop new interpretive displays. 
The River Center officially opened its doors on May 1st, 2003. The coordinator will use 
this facility to teach the entire community about watershed stewardship.  

•••• ==== The coordinator has assisted River Center staff in developing and facilitating 
opportunities for the community to learn more about the watershed.  

 
Performance Measure: Facilitate preparation of 6 CRWQMPs; assist in three K-12 watershed 

programs; assist in 6 outreach events; coordinate stream restoration workshop; complete 54 
site visits.  

 

•••• ==== The coordinator has assisted with developing an 
educational program for high school students, 
conducted one watershed restoration workshop, 
assisted in two outreach events and conducted 18 site 
visits.  

 
Goal 6: Ensure continuing implementation of 

CMRCD/UPRWEPP vision and goals. 
 
Objective 1: Obtain funding for new and continuing projects and 

programs. 
 

•••• ==== The Coordinator will submit a package of proposals for the combined Request for 
Concept Proposals from CALFED, SWRCB and the EPA that is due May 9.  

 
Performance Measure: Preparation and submission of competitive grant proposals, and 

development of viable Scope of Work/contract documents for awarded grants.  
 

•••• ==== The coordinator has submitted a total of four grant applications, finalized a Prop. 13 
scope of work, finalized a Cantara Foundation scope of work and started work on a Prop. 
13 phase II scope of work.  

Pit River, Modoc County 
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Central Modoc Resource Conservation District  
Goose Lake, Upper & Lower Pit River Watersheds 

 
Amount Funded: $62,500 
Match Provided: $23,400 
Additional Funding obtained to date: $113,000 
Watershed Coordinator: James Rickert 
 
Watershed Goal: Achieve long-term economic and environmental health 

through active community participation. 
 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Improve communication among partners and stakeholders.  
 

•••• ==== Conducted two community information 
presentations about the goals of the Pit River 
Watershed Alliance. The High Mountain Hay 
Growers and the Modoc County Noxious Weed 
Group both signed the PRWA Memorandum of 
Understanding as a result of the presentations. 

•••• ==== The coordinator identified six potential funding 
sources to fund website improvements. Proposals 
were sent to all six sources in an attempt to secure 
funding.  

•••• ==== Distributed 260 Pit River Watershed Alliance 
brochures to introduce the Alliance to stakeholders 
within the watershed.  

•••• ==== Held meetings with several groups in the watershed to discuss overlapping interests and 
to explore possibilities for collaborative work. The Coordinator met with groups such as 
the Pit River Tribe, the Northeastern California Watershed Association, and several 
private landowners. 

 
Performance Measure: Obtain and secure a total of 35 signatories on the Memorandum of 

Understanding. 
 

•••• ==== Since the first quarter, the coordinator has obtained three new signatories including the 
High Mountain Hay Growers, the Modoc County Noxious Weed Working Group, and the 
Fall River Wild Rice Growers Cooperative.  

 
Objective 2: Seek funding for Pit River Watershed Alliance to implement priority projects. 
 

•••• ==== Submitted six grant proposals to obtain funding for Website upgrades. A total of $61,000 
was requested from Ben and Jerry’s Foundation, Mead Foundation, Patagonia 
Foundation, Redding Rancheria Foundation, The Sonoran Institute Resources for 
Community Collaboration Program, and the Town Creek Foundation. The coordinator 
also helped the Alliance Water Quality Monitoring subcommittee develop a $95,000 

Godfrey Tract Project, Modoc National 
Wildlife Refuge in Alturas 
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proposal for a water quality monitoring coordinator. This proposal was submitted to 
DWR and awarded to the North Cal Neva RC&D.  

 
Performance Measure: Assist writing five funding proposals for priority projects in cooperation 

with Pit River Watershed Alliance stakeholders.  
 

•••• ==== The coordinator has submitted seven proposals since the first quarter.  
 
Objective 3: Coordinate Pit River Watershed Alliance 

projects.  
 

•••• ==== Assisted the Alliance Water Quality Monitoring 
Subcommittee in analyzing data collected during 
monitoring conducted last year.  

•••• ==== The Water Quality Monitoring subcommittee 
developed a $95,000 proposal to fund a Pit River 
Water Quality Monitoring Coordinator. The 
proposal was sent to DWR and subsequently 
funded.  

•••• ==== Assisted Vestra Resources in developing the Pit 
River Watershed Assessment. The Watershed Assessment is scheduled to be completed 
in Dec. 2003. 

 
Performance Measure: Three projects are identified.  
 
Grant Funding Received/Pending:  
 
The Coordinator applied for a total of $61,000 from Ben and Jerry’s Foundation, Mead 
Foundation, Patagonia Foundation, Redding Rancheria Foundation, The Sonoran Institute 
Resources for Community Collaboration Program, and the Town Creek Foundation. The 
coordinator also helped the Water Quality Monitoring subcommittee develop a $95,000 proposal 
that was funded by DWR. 

Rose creek site visit (future  
restoration site), Lookout, CA 
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Coastal San Luis Resource Conservation District 
Central Coastal Watershed 

 
 

Amount Funded: $60,024 
Match Provided: $80,459 
Additional Funding obtained to date: $500,000 
Watershed Coordinator: Malcolm McEwen 
 
Watershed Goal: Improve water use efficiency, ecosystem quality, 
    and water quality in watersheds in the district. 
 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Provide assistance for implementation of conservation practices that improve water 

use efficiency, ecosystem quality, and water quality. 
 

•••• ==== Met with several landowners as a result of contacts obtained from the Farm Bureau, the 
Zone 1/1A Flood Control District Advisory Committee and the Morro Bay National 
Estuary Program.  

•••• ==== Assisted a landowner in Morro Bay watershed by 
providing funding through Project Clearwater for 
partial completion of a fencing and water development 
project on a 320 acre ranch on San Luisito Creek. 

•••• ==== Submitted a proposal to the California Department of 
Water Resources requesting funds to acquire wetland 
conservation easements on properties in a floodplain at 
the base of Los Osos Creek. 

•••• ==== Completed the Morro Bay Watershed Steelhead 
Restoration Plan. This plan will make steelheasd 
restoration efforts more effective, and will help attract 
funding for this purpose.   

•••• ==== Assisted the District in their application to the NRCS to 
enroll 23 acres of converted wetland to the Wetland 
Reserve Program. 

•••• ==== Coordinated efforts by a radio-tower site lessee in removing a radio tower support 
structure and restoring native vegetation on property owned by the District. 

 

Performance Measure: Number of landowners that participate in Cooperative Extension short 
courses (# over two courses). Number and extent of conservation practices installed (10). 
Number of growers who receive irrigation system evaluations. Amount of funding obtained 
for funding conservation practices (funding for 10 practices). 

 

•••• ==== Contacted 15 landowners. 
•••• ==== Installed four conservation practices to date. 
•••• ==== Obtained one permit so far but working to develop a coordinated permitting program. 

Coordinator Malcolm McEwen (left) 
congratulates Dan Guthrie in front of 

his construction site, which was 
selected as the site with the best 

erosion control measures. 
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Objective 2: Support education and outreach to landowners and agency staff. 
 

•••• ==== Organized an event, the 2-year anniversary of the levee breach, to recognize examples of 
good erosion control on construction sites in Arroyo Grande, Pismo Beach, and Grover 
Beach, and to highlight the connection between erosion and flood control. 

•••• ==== Organized University of California Cooperative Extension and NRCS staff to present a 
workshop and field tour concerning agricultural conservation planning at the Salmonid 
Restoration Federation/Urban Streams conference.  

 

Performance Measure: Number of demonstration sites developed (2). Number of landowners 
who document or otherwise share the benefits of conservation practices (6). Number of 
people who participate in farm tours or field days (# over 3 tours). Number of regulatory 
referrals to the NRCS or the district (12). 

 
•••• ==== Established three demonstration projects on construction sites in Pismo Beach, Arroyo 

Grande, and Grover Beach. 
•••• ==== Conducted a land owner tour and provided NRCS with a regulatory referral in Nipomo. 
   

Objective 3: Facilitate and improve coordination, 
collaboration, and assistance among governmental 
agencies, other organizations, and local watershed 
groups. 

 

•••• ==== Met with several key landowners in the watershed to 
discuss potential projects to submit to the State 
Coastal Conservancy to preserve agriculture in the 
Arroyo Grande Valley.  

•••• ==== Submitted a grant proposal to the State Coastal 
Conservancy for $160,000 to expand the flood control 
study on the lower Arroyo Grande Creek levee project. 

•••• ==== Assisted the Land Conservancy of SLO County in 
resolving details of a contract with DWR for funding a 
2.5 acre restoration project on the banks of Nipomo 
Creek. 

 

Performance Measure: Number of watershed stewardship groups that form through assistance 
from the watershed coordinator (3). Number of RCD board members who participate in 
watershed stewardship groups (3). Number of landowners who participate in watershed 
stewardship groups (6). Amount of funding obtained by watershed stewardship groups 
through assistance from the watershed coordinator (3 proposals submitted). 

 

•••• ==== Conducted two education events. 
•••• ==== Working on four farm/ranch plans. 

 
Additional Funding Obtained/Pending:  
 
Submitted a proposal to the Coastal Conservancy for $160,000 for a flood control study. 

An “Agriculture and Salmonids” 
Field Conference 

discussion on how intensively 
managed grazing systems benefit 

water quality and steelhead 
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East Merced Resource Conservation District 
Middle San Joaquin-Lower Merced-Lower 

Stanislaus (Lower Merced portion) & Middle 
San Joaquin-Lower Chowchilla Watersheds 

 
Amount Funded: $59,600 
Match Provided: $14,900 
Watershed Coordinator: Teri Murrison 
 
Watershed Goal: Preserve or enhance the Merced River and floodplain 

environment. 
 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Metamorphosis of Merced River Stakeholders Group from a single project focus to 

a watershed group. 
 

• = Planned and conducted two meetings (January 
and February) of the Merced River Stakeholders 
Group. 

• = Group adopted a mission statement, goals, and 
objectives. 

• = Attended California Watershed Education Day in 
Sacramento. Met with legislators and staff to 
acquaint them with the Lower Merced River. 

• = Attended Merced Area Groundwater Pool  
Interest (MAGPI) and Merced Groundwater  
Basin Advisory Panel meetings. 

• = Redesigned and updated Merced River 
Stakeholders’ website. 

 

Performance Measures: 1) MRS remains viable watershed group with average active 
participation of 35 stakeholders; 2) Provide staffing for 12 monthly meetings; 3) Adopt 
mission, goals and objectives by June 2003; 4) Participation of at least 15 MRS members at 
each of two field days with implementation of prescribed practices by five stakeholders after 
each event; 5) Submit at least three grant applications for continued funding of stakeholder 
group. 

 
Objective 2: Implement voluntary individual water quality monitoring program on Lower 

Merced watershed. 
 

• = Planned and conducted 2-day workshop on water quality monitoring 

Members of the Merced River Stakeholders 
Group collecting macroinvertebrates at a 

Water Quality Monitoring Workshop 
(Lower Merced) 
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• = Co-sponsored Streambank Stabilization Workshop (30 attended) and Farmscapes 
(beneficial hedgerows) Workshop (35 attended). 

• = Secured  25 water quality testing kits from U.S. Fish and Wildlife Service. Kits will be 
distributed to landowners for use during next quarter. 

 

Performance Measures: 1) Provide 30 stakeholders with water monitoring training and 
monitoring kits by August 2003. Complete a survey of same 30 stakeholders by October 
2003 to verify that at least 10 have adopted BMPs for water quality by comparing monitoring 
results; 2) Submit at least one grant application to fund a school-based water quality 
monitoring project by May 2003. 

 
Objective 3: Administer watershed coordinator grant 

program. 
 

• = Monitored potential funding programs for 
future projects. 

• = Attended  DOC/Legacy Project Workshop in 
Modesto. 

 
Performance Measures: 1) Prepare and submit 

quarterly reports to DOC; 2) Attend CARCD 
annual meeting; 3) Submit at least one grant 
application for continued funding of watershed 
coordinator position. 

 
 
 

Erick Burris with the SWRCB’s Clean Water Team 
provides Merced River Stakeholders training on how to 

monitor for chemicals in the Lower Merced River 
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East Stanislaus Resource Conservation District 
Middle San Joaquin-Lower Merced-Lower Stanislaus  

& Panoche-San Luis Reservoir Watershed 
 
Amount Funded: $44,986 
Match Provided: $28,425 
Additional Funding Obtained: $475,000 
Watershed Coordinator: Norman Crow 
 
Watershed Goal: To improve water use efficiency, water quality, riparian health 

and ecosystem quality in the watersheds in the district. 
 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Assisting the East Stanislaus RCD and West Stanislaus RCD in achieving their 

long-term goals for watershed benefit through information exchange, education and outreach. 
 

• = Participated in a NRCS/CALFED meeting regarding the Water Use Efficiency grant 
program.  Provided input on grower needs. 

• = Attended five board meetings and prepared monthly summary reports. 
• = Assisted Stanislaus County in its effort to lease property from the U.S. Navy.  Secured an 

agreement with West Stanislaus RCD to relocate its office to the NASA Crows Landing 
Flight Facility.  The county will pay the district to manage the natural resources on the 
lease property. 

 
Performance Measure: Number of new stakeholders attending annual and workshop meetings 

(22).  Number of referrals seeking information or assistance from NRCS or the RCDs. 
 
Objective 2: Provide assistance for implementation of conservation practices that improve water 

use efficiency, ecosystem quality, and water quality. 
 

• = Assisted eight growers obtain funding and technical assistance through EQIP funding. 
New conservation practices adopted by the growers include improving water use 
efficiency, installing soil erosion measures and implementing habitat protection. 

• = Two Irrigation Scheduling workshops are planned for May.  Information on the basics of 
irrigation scheduling and the advantages to using a soil moisture measurement and 
irrigation schedualing tool will be shared with workshop participants. 

• = To date, 17 growers are participating in the TIM program. 
• = Maintained working status of CIMIS station. 
 

Performance Measure: Number of landowners that participate in irrigation scheduling short 
 course (1 workshop). Number and extent of conservation practices installed (10 practices). 

Number of growers who participate in irrigation evaluations (18). Amount of funding 
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obtained for funding conservation practices and future funding of Total Irrigation 
Management (1 proposal submitted). 

 
Objective 3: Assisting West Stanislaus RCD in achieving their long-term goals for wateshed 

benefit through information exchange, education and outreach. 
 

• = Contacted seven growers along Orestimba Creek and worked with them to implement 
management practices to reduce irrigation induced runoff into Orestimba Creek. 

• = Assisting in the restoration effort of three conservation easements held by West 
Stanislaus Resource Conservation District. Arranged for U.S. Fish and Wildlife Service 
to contract with the Agriculture Department of Orestimba High School to grow native 
plants and trees to outplant on the easements in the spring of 2004. 

 

Performance Measure: Number of landowners who  form into a watershed stewardship group (8 
land-owners). Amount of funding obtained by watershed stewardship group (1 proposal 
submitted). 

 
Objective 4: Assisting the East Stanislaus RCD and West Stanislaus RCD in achieving their 

long-term goals for watershed benefit through information exchange, education and outreach. 
 

• = Coordinated information on needed monitoring sites along the San Joaquin River.  
Worked with San Joaquin River Group Authority and the Delta-San Luis Water 
Authority in determining needed sites. 

 
Performance Measure: Number of monitoring sites developed (15). Establish database for flow 

and salinity of drains into the San Joaquin River. 
 
Additional Funding Obtained/Pending: 
 
Proposal Description Amount Status 
 
Demonstrate an achievable reduction $717,020 requested RFP submitted to 
of chlorphyrifos loading in drainage from State Water Resources SWRCB for review 
water discharging from the tributary Control Board and selection process 
watershed of Orestimba and Del Puerto 
Creeks into the San Joaquin River 
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Mariposa County  
Resource Conservation District 
Upper Merced River Watershed 

 
Amount Funded: $68,400 
Match Provided: $24,800 
Additional Funding Obtained: $242,987 
Watershed Coordinators: Nancy McConnell & Holly Warner 
 
Watershed Goal:  Improve and protect watershed resources and values through 

cooperative, comprehensive, and watershed-wide resources management by all public and 
private sector stakeholders. 

 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Promote community and landowner involvement in the planning process for the 

Upper Merced River Watershed. 
 

• = Met with members of Mariposa County Planning 
Commission to discuss inclusion of watershed 
element in new County General Plan. 

• = Submitted 5 Star Restoration Grant for water 
monitoring equipment. 

• = Working with the Land Use/Restoration Committee 
in conducting two visual and one transect survey of 
Yellow Starthistle and Italian thistle along the Wild 
and Scenic portion of the Merced River. 

 

Performance Measure: Provision of two educational 
workshops for local ranchers and grazing land managers, 
including one Rangeland Water Quality short course.  

 

• = Performance measure 50% complete. 
 
Objective 2: Promote watershed education through outreach to private landowners and other 

stakeholders. 
 

• = Planned and held Rangeland Management Toolkit Workshop which covered “Everyone 
Lives in the Watershed”, Government Cost Share Programs, Measuring Forage Residue 
(RDM), Conservation Easements.  Thirty-nine landowners attended the event. 

 
Performance Measure: Hold one region-wide “Day in the Watershed” event.  
 

• = Performance measure completed. 
 

Learning how to measure residual dry 
matter on rangeland 
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Objective 3: Promote historic and cultural education. 
 

• = Conducted five educational hikes which focused on the following topics: 

o Water and Snow Monitoring in Yosemite National 
Park 

o Bagby – North Fork Trail Hike 
o Hite’s Cove Wildflower Hike 
o Dragonflies in the Watershed 
o BLM History and Management in the Watershed 
 

Performance Measure: Adoption of South Fork Trail system and 
signing of MOU with U.S. Forest Service.  

 

• = Performance measure completed. 
 
Objective 4: Promote data coordination. 
 

• = Continuing to work with numerous agencies to develop a program that collects and stores 
historical and current information on the watershed.   

 

Performance Measure: Collection and publication of current data on Upper Merced River 
Watershed.  

• = Grantee has met this performance measure with publication of water test data collected in 
July.  

 
Objective 5: Protect and restore the ecology of the Upper Merced River Watershed. 
 

• = Completed MOU with the US Forest Service to adopt the South Fork Trail in the Upper 
Merced River Watershed. 

 
Performance Measure: Successful completion of two service projects in the Upper Merced River 

Watershed Water Monitoring Program in place. 
 

• = Grantee has completed this performance measure by hosting the Bear Creek Trash Clean-
up Day in July, and the Hite Cove Trail Maintenance Day in November. 

 

Additional Funding Obtained: 
 
A Five Star Restoration Challenge Grant ($13,750) was submitted to the National Fish and 
Wildlife Service to develop community stewardship within the Upper Merced River area using 
volunteer monitors.   
 

Learning about macroinvertebrates
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Mission Resource Conservation District 
San Luis Rey-Escondido Watershed 

 
Amount Funded: $69,982 
Match Provided: $27,518 
Additional Funding obtained to date: $911,000 
Watershed Coordinator: Cynthia Mallett 
 
 
Watershed Goals, Objectives, and Progress 
 
Goal 1: Sustain the progress of the San Luis Rey Watershed Council by providing continuing 

coordination through a Watershed Coordinator and by seeking funding to implement projects 
to address priority issues identified in the San Luis Rey River Watershed Guidelines 
developed by the council. 

 
Objective 1: Conduct presentations, coordinate a watershed field event, submit grant 

applications and provide administrative support to the Watershed Council.  
 

•••• ==== Held discussions with the County of San Diego, Department of Environmental Health to 
provide presentations to two work groups. 

•••• ==== Met with a representative of the Bonsall Sponsor Group to plan and organize two field 
trips, focusing on watershed projects and successes. Contacted applicable agency 
representatives and began coordinating activities. 

•••• ==== Developed a database of funding opportunities that would benefit the San Luis Rey 
Watershed and the CALFED Watershed Program. 

•••• ==== Coordinated three Watershed Council meetings. 
•••• ==== Five speakers have presented at Watershed Council meetings. 

 
Performance Measure: Six watershed presentations to stakeholders, 25 stakeholders attend 

watershed field event, 100 copies of the Guideline supplement distributed to stakeholders, 12 
guest speakers make presentations at watershed council meetings.  

 
Goal 2: Develop working relationships with other agencies.  
 
Objective 1: Submit grant applications in conjunction with local, state and national 

organizations to implement watershed related projects.  
 

•••• ==== Successfully formed the California NEMO partnership, which is a formal agreement 
between various collaborating agencies and other stakeholders. The goal of the program 
is to educate land use decision makers about the link between land use planning and 
water quality. The informational sheet was also completed. Drafting a grant application 
for submittal to the State Water Resources Control Board for full implementation of a 
NEMO Education Outreach Program. 

•••• ==== Received GIS training from NRCS, which is a necessary tool to implement a project 
NEMO scoping workshop. 
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Performance Measure: Three grant applications submitted for watershed improvement projects, 
100 brochures distributed to stakeholders, project NEMO scoping workshop presented to ten 
municipal officials. 

 
Goal 3: Development of water conservation and efficiency resource information.  
 
Objective 1: Work with local municipalities, planning groups, building industry groups and 

developers to research feasibility of implementing drought tolerant landscapes and grey 
water systems in new development projects.  

 

•••• ==== Collaborating with partners to develop a drought tolerant/native demonstration garden in 
front of the Fallbrook Land Conservancy office.  

 
Performance Measure: Installation of drought tolerant landscape, develop new conditions of 

approval with a local planning group or municipality and develop two Memorandum of 
Understanding documents with two development related groups (water district, building 
industry group, developer and/or planning group). 

 
Grant Funding Received/Pending:  
 
Pending Funding: Mission Resource Conservation District and the San Luis Rey Watershed 
Council were included in a proposal submitted by Rainbow Municipal Water District to 
Metropolitan Water District to install a drought tolerant demonstration garden at the Water 
District offices. Included with the garden installation was a comprehensive education outreach 
program to educate residents and businesses about native and drought tolerant landscaping. 
Mission RCD would manage the education outreach component. 
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Napa County Resource Conservation District 
San Pablo Bay Watershed 

 
Amount Funded: $46,298 
Match Provided: $15,535 
Additional Funding obtained to date: $663,000 
Watershed Coordinator: Leigh Sharp 
 
Watershed Goal: To improve the health of the watershed through the 

development of land stewardships. 
 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Conduct Outreach and Education on Stewardship and Watershed Issues 
 

• = Completed a workshop on stewardship development titled “Developing Watershed 
Partnerships for a Better Tomorrow” (March 10) with 30 people attending. The target 
audience was landowners or others interested in 
developing watershed partnerships. 

• = Gave presentation regarding stewardship efforts made at 
a meeting of CALFED Bay Delta Advisory Committee 
(February 21). 

• = Distributed the February newsletter and educational 
insert to about 750 people. The target audience is people 
interested in conservation and restoration. 

• = Attended Watershed Information Center/Conservancy 
meeting (February 19). 

• = Maintained and updated mailing lists for Carneros, Sulphur, 
Dry, Salvador and Murphy Creek Stewardships, Watershed 
Newsletter and Napa Green Program on a regular basis.  

 
Performance Measure: Increased interest in watershed activities through increased attendance at 

a minimum of 6 stewardship meetings.  Increased awareness of watershed issues through 
evaluation and tabulation of returned surveys from a minimum of two presentations made at 
local, regional or state workshops. Begin compilation of centralized watershed-wide 
database.  

 
Objective 2: Facilitate Stewardship Development and Coordination on Tributaries to the Napa 

River 
 

• = Coordinated and delivered a Stewardship workshop, “Developing Watershed 
Partnerships for a Better Tomorrow.” 

• = A second restoration project has been planned for Carneros Creek in partnership with the 
Carneros Creek Stewardship, Napa County Farm Bureau, RCD, Acorn Soupe, and a local 
elementary school. 

• = Field work for two watershed management plans is complete. 

Upper Sulphur Creek 
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• = Work on two watershed management plans has begun. 
• = Coordinated committee meetings for the Carneros Creek Stewardship group: Steering 

Committee Meeting Jan. 6; Stewardship Meeting January 21; Subcommittee Meeting 
February 10. 

• = Sulphur Creek Stewardship coordination: Stewardship Meeting January 13. 
• = Salvador Creek Stewardship coordination: Stewardship Meetings – January 13, February 

10, March 10. 
 
Performance Measure: Increased participation at existing stewardship meetings, development of 

at least 2 new stewardships with less direct assistance from the Watershed Coordinator, 
prioritized lists for at least 2 tributary resource management plans, gather and tabulate data 
from monitoring efforts from at least 5 tributaries in the watershed, evaluations from 
“Stewardship Development” workshop participants that show increased understanding and 
interest in stewardship development. Preparation of at least 2 watershed management plans. 

 

• = Assisting in the development of 2 new stewardship groups. Aside from the stewardships 
on Carneros and Sulphur Creeks, which are well established,  stewardship groups are 
now established in the Salvador and Murphy Creek watersheds and along a four mile 
stretch of the Napa River. Interest has been expressed in starting additional stewardship 
groups in the Milliken, Chase and Simmons Creek watersheds. 

 
Objective 3: Obtain funding to implement on-the-ground watershed studies, projects, programs 

and/or monitoring 
 

• = Last quarter, received full funding for implementation of 
the Napa Green Program from the State Water Resources 
Control Board Prop. 13 funds ($500,000). This funding 
will support a watershed wide program for grape growers 
to participate in watershed restoration. 

• = Funding to implement a restoration project in the Sulphur 
Creek watershed has been sought by the RCD and 
approved by the CDFG. 

• = Researching potential funding sources.  
• = Developing a table of funding sources. 
 

Performance Measure: Submission of at least 2 applications for funding of watershed projects 
that are consistent with the needs of the Napa River and San Pablo Bay watersheds, 
completion of at least one fundraiser. 

 

• = Performance measure is complete. A fundraiser to benefit Carneros Creek was held in 
August 2002 and raised over $5,000 to support stewardship activities.  

• = An application for the State Water Resources Control Board Prop. 13 grant was 
submitted and approved for funding. The funds ($500,000) were received in full last 
quarter.  

• = An application to the California Dept. of Fish and Game - SB 271, for a Heath Canyon 
Restoration Project, has been approved for funding  at $158,000. 

Carneros Creek Revegetation 
Project Volunteers 
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 Placer County Resource Conservation District 
 North Fork American River Watershed 

 
Amount Funded: $78,000 
Match Provided: $26,180 
Watershed Coordinator: Bonnie Bagwell 
 
Watershed Goal: To develop and implement watershed projects which 

improve environmental health within the American River Watershed. 
 
Watershed Coordinator Objectives and Progress 
 
Objective 1: To provide efficient communication between watershed stakeholders that results in 

coordinated implementation of on-the-ground projects within the American River Watershed. 
 

•••• ==== Facilitated 8 watershed group meetings.  
•••• ==== Attended 10 meetings with neighboring watershed groups. 
•••• ==== Developing master watershed project matrix and working to identify needed on-the-

ground projects.  
 
Performance Measures: Development of a Master Watershed Project Matrix; coordinate with 

neighboring watershed groups, and coordinate the completion of a minimum of 3 on-the-
ground projects. 

 
Objective 2: Make residents, citizens, landowners/operators aware of the issues that can affect 

the environmental and economic health of the American River Watershed. 
 

• = Produced a workshop titled: Design and Implementation of Effective Policies for 
Sustainable Natural Resource Management in California. Approximately 50 people 
attended. A survey is in the process of being completed to measure participant 
implementation of material presented. Web pages and literature were produced for this 
event. 

• = Co-produced an Improving Profitable Production and Environmental Quality Workshop 
with Allan Savory.  Approximately 20 people attended. A survey is in the process of 
being completed to measure participant implementation of material presented. Web pages 
and literature were produced for this event. 

• = Coordinating a joint “Day in the District” with the Placer County Fire Safe Alliance.  The 
event is scheduled for May 9, 2003.  Representatives of and elected officials from local, 
state, and national arenas have been invited to attend.  The event will showcase 
ARWG/Alliance efforts to create fire safe communities and protect watersheds from 
catastrophic wildfire. 

• = Completed a proposal to fund a watershed education program for Placer County school 
children in conjunction with the Placer Nature Center. 

• = Working with the High Sierra Resource Conservation and Development District to 
develop a GIS workshop.  

• = Working with the American River Watershed Group to develop a brochure that can be 
sent to households within the watershed. It will be modeled after the RCD of Santa 
Monica Mts. brochure “Living healthy in the watershed.” 
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Performance Measure: 50% of classroom attendees will have a positive response in post-

educational survey(s); 20% of landowners/property managers attending a watershed 
educational workshop(s) will implement a practice(s) described in the workshop. 

 
Objective 3: Implement and/or initiate on-the-ground 

watershed projects.  
 

• = Worked to complete the North and Middle Forks 
Sediment Dynamics Study proposal. The Department of 
Water Resources has set aside approximately $554,000 
to fund the impending project. 

• = Initiated discussion with the Placer County Fire Safe 
Alliance to produce a joint proposal for fuel reduction 
projects to the Request for Concept Proposals (RFCP) 
Consolidation of Watershed Protection and Nonpoint 
Source Pollution Control Grants. The proposal includes 
fuel reduction work in and around the communities of 
Colfax and Foresthill.  Concept proposals are due May 9, 2003. 

• = Set up the ARWG website and regularly updated and refined information as needed.   
• = Working with ARWG to approve the final product resulting from the Category III grant 

that was submitted to the funding agency in early January 2003.  
•••• ==== Soliciting signatures from four of five (Greater Colfax Area is already a signatory) Fire 

Safe Councils in Placer County as well as private landowners. 
•••• ==== Drafting a proposal for the Forest Service Community Protection Program and the Wild 

Land Uban Interface. Both are grant programs for fire protection.  
• = Writing a grant proposal to support the CDF Chipper Program throughout Placer County. 

 
Performance Measure: Submit two grants and work with project managers to implement two on-

the-ground watershed projects/measures/plans. 
 

•••• ==== One proposal was submitted to the DOC Resource Conservation District Grant Program, 
for a Chicken Hawk Road Demonstration and Rural Residential Landowner Roads 
Workshop Project. The proposal would also fund the creation of a GIS workshop for 
watershed groups. This proposal was not selected for funding. However, the GIS 
workshop will be conducted with other funds.  

 
Additional Funding Obtained/Pending: 
 
Proposal submitted on April 18, 2003: North and Middle Forks Sediment Dynamics Study to 
Department of Water Resources. Project will produce a risk assessment for erosion and sediment 
in the watershed and direct future efforts. Amount requested is $554,000. 
 
Proposal to be submitted in May 2003:  Waterworks in conjunction with the Placer Nature 
Center. This project will provide watershed education for Placer County school children. 
Amount to be requested - $ 5,120.00. 

Fire safe freeway project in Colfax – 
showing cleared areas off I-80 
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Resource Conservation District of 
the Santa Monica Mountains 

Malibu Creek Watershed 
 

Amount Funded: $57,500 
Match Provided: $15,000 
Additional Funding Obtained to date: $1,374,543 
Watershed Coordinator: Melissa Cole Johnson 

 
Note: The Watershed Coordinator was on maternity leave January through April 2003. During 
her absence, the RCD President, Nancy Helsley, kept the Watershed Council’s momentum going 
by coordinating the Advisory and Education Subcommittee meetings. Activity will resume as 
planned starting in May 2003.  

 
Watershed Goal: Implement the Malibu Creek Watershed Advisory Council's long-range 
restoration plan 

 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Coordinate Malibu Creek Watershed Council meetings. 
 

•••• ==== Coordinated the February 4th and April 1st Watershed Council meetings.  
•••• ==== Created and distributed one “available grants list.” 
•••• ==== Chaired one Education Subcommittee meeting.  
•••• ==== Chaired the Monitoring Subcommittee and Habitat and Species Subcommittee meetings. 

 
Performance Measure: Development of at least 3 on-the-ground restoration projects that will 

have direct benefit to the watershed as a result of well organized, productive meetings.  
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Resource Conservation District of 
the Santa Monica Mountains 

Topanga Creek Watershed 
 
Amount Funded: $66,815 
Match Provided: $35,650 
Additional Funding obtained to date: $24,888.60 
Watershed Coordinators: Rosi Dagit and Tricia Watts 
 
Watershed Goal: Develop long-term integrated and sustainable watershed function.  
 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Continue to expand the Topanga Creek Watershed Education Program to give local 

residents and stakeholders the knowledge and skills to implement voluntary and pro-active 
restoration projects that will reduce surface water consumption, improve water recycling and 
groundwater recharge, as well as improve water quality in Topanga Creek.  

 

•••• ==== Attended public meetings to promote the use of drought 
tolerant species for landscaping and fire safety.  

•••• ==== Submitted an article to the Topanga Business Journal on 
water conservation strategies. The article was published in 
the spring edition of the journal.  

•••• ==== Conducted an Erosion Control and Slope Stabilization 
workshop to explain methods and strategies for using native 
vegetation to control erosion. 25 local residents attended. 
Through follow up surveys, the RCD learned that since the 
workshop 13 of the 25 attendees have implemented the 
techniques suggested at the workshop.  

•••• ==== Continued to provide public with education on role of thirsty non-native plants, such as 
Arundo donax.  

 
Performance Measure: a) Confirm that 10% of workshop participants implemented some Best 

Management Practices strategies. b) Twenty-five landowners will remove invasive species 
on their property.  

 

•••• ==== 25% of the greywater and groundwater recharge workshop participants implemented 
greywater strategies on their properties.  

•••• ==== 52% of the landowners who attended the Erosion Control and Slope Stabilization 
workshop implemented erosion control BMPs.  

•••• ==== 10 landowners have begun noxious weed eradication as a result of the watershed 
coordinator’s outreach efforts.  

 
Objective 2: Continue to support and coordinate stakeholders through the Topanga Creek 

Watershed Committee.  
 

Topanga Creek, Topanga CA
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•••• ==== Organized and facilitated two general meetings and two invasive species subcommittee 
meetings. 

•••• ==== Completed a watershed newsletter and distributed it to 12,000 residents.  
•••• ==== Submitted grants to the Toyota Tapestry program for $7,400 to fund weather station 

equipment and teacher training for the elementary school science program. To the Pacific 
States Marine Fisheries Commission for $24888.60 to secure funding to continue 
monitoring of endangered steelhead trout in Topanga Creek. And to the Southern CA 
Wetland Recovery Project for $26,195.30 to fund a Topanga Arundo removal project. 

 
Performance Measure: a) Committee will add at least five recommendations to the Watershed 

Management Plan. b) Committee will develop two programs to inform stakeholders of 
sustainable living practices. c) Committee will revise and update the Topanga Living Lightly 
in the Watershed information. d) Provide information to 100 stakeholders to assist them in 
installing native plants for erosion control, humanely deal with nuisance wildlife, implement 
good tree care practices, and increase implementation of water conservation and water 
quality measures in their homes.   
 

•••• ==== Two recommendations for the Watershed management plan have been submitted and are 
currently under consideration.  

•••• ==== Two workshops have been conducted to inform stakeholders of sustainable living 
practices.  

•••• ==== The Topanga Living Lightly in the Watershed guide was updated in the 1st quarter.  
•••• ==== The Coordinator has responded to over 160 calls and 100 email from stakeholders 

requesting information on native plants, noxious weeds, water conservation and water 
quality.  

 
Objective 3: Provide technical assistance and community input to the revision of the Los 

Angeles County Local Coastal Plan (LACLCP) and other regional planning efforts.  
 

•••• ==== Participated in workshop to develop inclusive strategy for incorporating watershed 
planning into mitigation efforts for flood and fire hazard reduction with LA County 
Office of Emergency Management.  

 
Performance Measure: Local and Regional Plans will include priority recommendations from 

the Topanga Creek Watershed Management Plan.  
 

Objective 4: Continue education and outreach efforts to local schools and the general public to 
encourage greater stakeholder education and participation in sustainable watershed practices.  

 

•••• ==== Developed watershed related class material and participated in the Earth Day Science 
Fair.  

•••• ==== Worked with Topanga Canyon Town Council and CA State Parks to secure a dumpster 
for the Creek Clean up day and to organize volunteers.  

 
Performance Measure: a) 100 volunteers will remove eight tons of trash (including a car frame) 

from Topanga Creek. b) Train at least 30 volunteers to participate in water quality and other 
monitoring.  
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Additional Funding Received/Pending:  
 
The RCD applied for a $7,500 grant from the Toyota Tapestry Program, a $25,195.30 grant from 
the Southern CA Wetlands Recovery Project, and a $24,888.60 grant from the Pacific States 
Marine Fisheries Commission. The RCD received the $24,888.60 grant from the Pacific States 
Marine Fisheries Commission and is waiting to hear about the others.  
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San Joaquin County 
 Resource Conservation District 

 Lower Cosumnes & Lower Mokelumne River Watershed  
 

Amount Funded: $47,668 
Match Provided: $16,250 
Additional Funding obtained to date: $25,000 
Watershed Coordinator: John Brodie 
 
Watershed Goal: To improve water quality and biodiversity in the Lower 

Mokelumne River Watershed.  
 
Watershed Coordinator Objectives and Progress 
 
Objective: Reduce non-point source pollution through an integrated voluntary, stewardship 

approach using the Lower Mokelumne River Watershed Stewardship Plan (LMSP) Citizen’s 
Water Quality Improvement Program, Self-Assessment-Action Plan Program, and Riparian 
Restoration Program. 

 

• = Continued to coordinate the quarterly meetings of 
the LMSP Steering Committee. The committee met 
in February and March. The committee added a 
restoration element to the Watershed Stewardship 
Plan. The final draft of the restoration element was 
completed in April.  

• = Met with landowners and stakeholders in the 
watershed to generate interest in riparian restoration 
projects along the Lower Mokelumne River. These 
meetings have been and will continue to be 
conducted in conjunction with partners from the 
Lodi-Woodbridge Winegrape Commission (LWWC) 
and the East Bay Municipal Utility District (EBMUD).   

• = Continued to meet with other stakeholders and watershed organizations including Lodi 
Unified School District teachers working with the Adopt-A-Watershed Program and the 
Mokelumne-Cosumnes Watershed Alliance.   

• = Continued to serve on the CALFED Bay-Delta Public Advisory Committee Watershed 
Subcommittee. The coordinator is planning to host a subcommittee “Road Show” tour of 
the Mokelumne River Watershed in April.   

• = Represented the watershed at two stakeholder meetings during the third quarter.  The first 
was a public meeting to gather input on Bay-Delta area research being conducted by the 
California Bay-Delta Authority and the U.S. Geological Survey.  The second was a 
public scoping meeting for public comments on the North Delta Improvements Group’s 
alternatives for improving flood capacity.  

• = Two funding requests were submitted by the Watershed Coordinator. The first request 
was for about $115,000 from the US Fish and Wildlife Service’s Private Land 

A Mokelumne River restoration site
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Stewardship Grant Program. The second is for an estimated $1.6 million from the 
California Department of Water Resources Flood Protection Corridor Program. The RCD 
is awaiting word on whether either of these proposals will be funded. 

 
Performance Measure: Three hundred acres enrolled in Water Quality Improvement Program 

(WQIP). Twelve individual citizens/landowners trained for monitoring. Twelve action plans 
developed and implemented in response to WQIP. Improvement of water quality (e.g., 
decreases in temperature, decreased dissolved solids, decreased concentrations of  toxic 
chemicals, increased species diversity, etc.). 

 
 
 
 
 
 
 
 
 
 

 
 
 
 

Mokelumne River gravel 
enhancement site for salmon 

restoration 
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Shasta Valley Resource Conservation District 
Sacramento Headwaters (Sub-basin) Watershed 

 
Amount Funded: $64,894 
Match Provided: $21,631 
Additional Funding obtained to date: $381,000 
Watershed Coordinator: Vince Cloward 
 
Watershed Coordinator Goals, Objectives and Progress 
 
Watershed Goal 1.2: Provide local leadership for identificatin of resource needs and 

implementation of chosen solutions. 
 
Objective: Increased public participation and ownership of watershed needs and solutions. 
 

• = Facilitated planning meetings with Union Pacific Railroad regarding selected restoration 
sites along the railroad right-of-way. 

• = Held meetings with Discovery Center planning group 
regarding the programs and planning steps needed for 
development of an interpretive facility in Mt. Shasta.   

• = Completed initial approvals and permits with the City 
of Dunsmuir for implementation of the Hedge Creek 
Falls Trail and Restoration Project. 

• = Designed and submitted a grant in cooperation with 
the Dunsmuir Garden Club for riparian willow 

restoration at the Tauhindauli Park site. 
• = Participated in event planning and community 

meadow restoration project for Sisson School in 
partnership with the Siskiyou Land Trust, area 
schools, community volunteers, local conservation 
groups, and agency partners. 

• = Hosted a community television show at the River Center on the River Exchange and 
community programming. Solicited memberships and promoted watershed partnerships. 

 

Performance Measure: Meeting minutes; number of participants; meeting evaluation 
documentation by participants; article reprints; media coverage report; track number of sign-
ups to CRMP; track number of sign-ups/attendees at RCD or CALFED sponsored meetings 
or hearings; identify needs and record solutions to those watershed needs, record groups 
participating, provide attendance lists to participants and compile a resource database for the 
public; survey participants to assess program effectiveness. 

 
Watershed Goal 2.1: Support and encourage (facilitate) educational activities in the district at 

all levels of education. 
 

 

City Manager and Dunsmuir Garden 
Club going over restoration plans 

concerning the Taulindahli Park Project 
that was led by the Upper Sacramento 

River Exchange 
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Objective 1: Design and facilitate conservation, restoration and stewardship activities in 
partnership with the RCD, Forest Service and other agencies, and Siskiyou County Office of 
Education. 

 

• = Coordinated and hosted an educator biodiversity workshop for 30 teachers from Siskiyou, 
Shasta, and Oregon. The workshop included a watershed curriculum produced by the 
Exchange in cooperation with the Siskiyou County Office of Education. The curriculum 
highlights the areas unique features and provides stewardship linkages for teachers and 
their students. 

• = Organized and conducted one restoration field trip for high school students to 
Tauhindauli River Park. Students planted riparian trees in the flood plain as part of an on-
going restoration project. 

• = Conducted 10 presentations and tours for students from grades K-12. Presentation topics 
included habitat puppet theatre, stewardship, mammal adaptations and birds of the 
watershed. 

• = Conducted planning meetings with the U.S. Forest Service for two community restoration 
projects this summer. 

 

Performance Measure: Provide an educational partners group and implement watershed 
educational programs involving a minimum of 3,000 students and teachers; survey students 
as to what they learned, or will take time to share; survey teachers as to their evaluation and 
effectiveness of classrom presentations and fieldtrips. Evaluate the program annually with all 
educational and resource groups. 

 
Watershed Goal 3.4: Promote and facilitate improved water quality (awareness). 
 
Objective 1: Increased public awareness of water quality standards, impacts, and monitoring in 

the sub-basin. 
 

• = Conducted planning with the Department of Fish and Game and recruited high school 
students for the water quality monitoring program. 

• = Designed three community restoration and interpretive outings for the coming field 
season. These include a community riparian work day and a Panterh Meadows restoration 
project in collaboration with the Forest Service. 

• = Began year two of the Rip Rap Project. Willows were planted at six more sites. This year, 
an additional 5,000 willows will be planted along the Upper Sacramento River.  

• = Completed planning for a community water quality awareness and storm drain stenciling 
program. Began design for a water quality brochure. 

 

Performance Measure: Numbers of participants, documentation of training agendas and 
evaluations, article reprints and media coverage report. Report and publish water quality 
monitoring data to partners, agencies, organizations and the public during forums, meetings, 
planning groups and provide information at the River Center for visitors. 

 
Watershed Goal 3.5: Promote and facilitate the restoration, enhancement, and conservation of 

plant, fish and wildlife resources. 
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Objective 1: Increased public participation in improving the health of the watershed. 
 

• = Partnered with the Dunsmuir Garden Club and coordinated a community restoration 
outing at the Tauhindayuli River Park in Dunsmuir.  Work included planting potted 
shrubs, riparian trees and grasses along the Upper Sacramento River, as part of a stream 
bank alteration project funded through the Cantara 
Trustee Council. 

• = Collaborated with the Siskiyou Land Trust and 
partners to implement an Earth Day celebration and 
meadow cleanup. 

• = Presented at the Mount Shasta Earth Day 
Celebration.  Provided stewardship educational 
materials and printed resources. Provided bird 
feeders for 100 visitors.  

 

Performance Measure: Documented participation; record of 
meeting agendas; workshop evaluations; create 
photographic display for public viewing at the River Exchange Center of successes of 
objective; track how participation and number of volunteers has increased since previous 
year. Monitor all restoration projects and profide quantitative results. 

 
Additional Funding Obtained/Pending:  
 
One grant, for $23,000, was awarded for a trail restoration and Scotch broom removal project.  
 

Biodiversity Workshop 
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Tehama County Resource Conservation District 
Sacramento-Lower Thomes Watershed 

 
Amount Funded: $57,110 
Match Provided: $14,361 
Watershed Coordinator: Nani Teves 

 
Watershed Goal: To improve upper watershed and riparian health, water quality 

and water quantity within the Tehama County RCD.  
 

Watershed Coordinator Objectives and Progress 
 
Objective 1: Assisting the Tehama County RCD in achieving their long-term goals for watershed 

health through information exchange and enhanced education and outreach activities.  
 

•••• ==== Planted in the greenhouse at Reeds Creek School.  
Students helped with planting and learned how to 
calculate growth rates and survival percentages. 

•••• ==== Scheduled and assisted with a macro invertebrate 
sampling on Reeds Creek and Red Bank Creek.  
Shasta College professor Morgan Hannaford 
supervised the sampling.  Eight high school and six 
college students participated.  Eight sites  
were sampled. 

•••• ==== Coordinated a tour of the Coyote Creek  
Conservation Area to discuss monitoring techniques 
and vernal pool characteristics with partner agencies 
(i.e. NRCS and Nature Conservancy). 

•••• ==== Organized a Technical Advisory Group meeting to discuss future projects for the RCD 
•••• ==== Organized a stakeholder meeting focused on the issues with Tamarisk and Arundo removal 

along Reeds Creek and Red Bank Creek (31 landowners attended). 
•••• ==== Organized a meeting with irrigators to listen to a presentation by a representative of Central 

Valley RWQCB on the irrigation discharge waiver program (65 irrigators attended). 
•••• ==== Three new landowners added to Reeds Creek and Red Bank Creek mailing lists. 
•••• ==== Attended several community meetings (e.g. Fire Safe Council and Cottonwood Creek 

Watershed Group) and training workshops throughout the quarter. 
 

Performance Measure: Mailing list for stakeholder meetings increased by 50 landowners and 
completion of project design for one greenhouse project.  
 

Objective 2: Improve strategies for long-term planning and management of resources within the 
watershed.  

 

•••• ==== Identified fire concerns and natural resource priorities during two stakeholder meetings. 
•••• ==== Located and photographed Arundo and flood control issues along Burch Creek near Corning. 

Community meeting on agricultural 
irrigation discharge waiver program
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•••• ==== Attended website design workshop offered through Shasta College and designed website for 
watershed.   

 

Performance Measure: Active website and documented summary of past and present Westside 
watershed resources and conditions. 

 
Objective 3: Provide assistance for an irrigation mobile laboratory.  
 

•••• ==== No activity occurred toward this objective during the 
quarter. 

 

Performance Measure: Successful completion of 30 irrigation 
evaluations and seasonal reports to agencies and 
landowners stating results of Mobile Lab activities 
including benefits to the watershed.  

 
Objective 4: Work directly with CSU Chico to implement 

removal of Arundo donax and Tamarix as well as 
replace native vegetation in some riparian areas on 
Reeds and Red Bank Creeks.  

 

•••• ==== Met with CSU partner to discuss a tour of 
properties with Tamarisk problems. 

•••• ====  Set dates for monitoring Arundo on Red Bank Creek and Brickyard Creek. 
 

Performance Measure: Landowner agreements in place for removal of approximately 35 acres of 
invasive plant species and monitoring forms completed for eradication sites. 

 
Additional Funding Obtained/Pending:  
 
Proposal Amount Requested Status 
 
1. Research and prepare a fire plan $35,777 US Forest Service 
    for the western side of Tehama reviewing application 
    County. 
 
Workplan Update: 
 

During the second quarter, the RCD requested permission to amend its workplan.  As a result of a 
successful grant application, the RCD was able to hire a full-time Irrigation Mobile Lab Technician, 
which removed the need for the watershed coordinator to manage this program. The RCD proposed 
to eliminate Tasks 3.3 through 3.6 that supported the irrigation mobile lab. The lab technician will 
complete these tasks. The watershed coordinator will still provide training to the lab technician and 
assist with irrigation evaluations as identified in Tasks 3.1 and 3.2. 
 
In place of the tasks eliminated under Objective 3, the RCD proposed to add four new tasks under 
Objective 1. The new tasks are:  
 

Reeds Creek School students prepare tray for 
planting. Children learned how to calculate 

growth rates and survival percentages. 
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Task # Description Task Completion Schedule 
 
1.0 Collect and analyze water quality Completion of a rating Jan 03 – Dec 03 
 samples, discharge, and stage data curve and calculation of 
 on two tributaries of the Sacramento sediment loadings 
 River 
 
1.3a Expand the macro-invertebrate  Conduct one citizens      August 03 
 sampling and citizens monitoring monitoring meeting 
 to include a meeting, presenting 
 the date gathered and thanking the 
 volunteers 
 
1.9 Apply to funding agencies for  Two applications    October 03 
 projects such as Citizens submitted 
 Monitoring, the Agriculture 
 Discharge Waiver, Watershed 
 Oral History, or a Fire Plan 
 
1.10 Conduct a monitoring workshop Conduct one workshop        July 03 
 for local landowners and students  
 
 
These new tasks will meet several CALFED criteria and conform to the RCD’s long-range plan.  
The department has approved all the amendments to the workplan and determined that a contract 
amendment is not needed. These changes have been documented and made a part of the file. 
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Ulatis Resource Conservation District 
(Name changed to Solano RCD) 

Lower Sacramento River Watershed 
 

Amount Funded: $69,190 
Match Provided: $18,913 
Additional Funding obtained to date: $5,000 
Watershed Coordinator: Kathleen Robins 
 
Watershed Goal A: Promote Community-based Watershed Stewardship in Solano 

County 
 
Watershed Coordinator Objectives and Progress 
 
Objective A-1: Foster development, coordination and funding of local stewardship groups for 

Solano County creeks 
 

• = Submitted four new funding proposals, totaling $190,163 to support watersheds 
throughout the County. 

• = Continuing to work with three stakeholder groups on three different Solano County 
Creeks. (Pleasants Creek, Sweeney Creek and Alamo Creek). 

• = Organized a weed identification and management workshop on January 10th, jointly 
produced by the RCD and the Weed Management Area. It was attended by over 100 
people throughout the county. A total of 78 evaluations were returned, with 95% of 
evaluators finding the information provided “very useful” and “pertinent to the 
management of their lands.” The event was the second of a planned annual series. 

• = Organized the First Solano County Watershed Fair at the Vacaville Cultural Center. The 
event was comprised of a morning session, targeted at farmers and agency personnel, and 
an afternoon session targeted at rural land owners. The morning topic was: The 
Conditional Waiver for Agricultural Runoff.  Of the 75 people present, 60 completed 
evaluations and 97% of the evaluations found the forum “very useful” and “pertinent to 
the management of their lands.” 

 
 

Performance Measure: Three functioning local stewardship groups (each with at least 20 
stakeholders); written work priority list of four projects for each group; monitoring protocol 
in hands of stakeholders; three grant proposals written to support work of each group. 

 

• = Eight grant proposals submitted thus far to support watershed work. 
 

Objective A-2:  Seek agency partnerships and funding to develop a “Welcome to the 
Watershed” stewardship orientation and training program for rural landowners 

 
• = MOU signing basically complete. Signatories include NRCS, Dixon RCD, Solano 

Irrigation District, Solano Water Agency, Suisun RCD, and Fairfield-Suisun Sewer 
District. 
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• = Working closely with target agencies to seek funding for the “Welcome to the 
Watershed” program. Discussions regarding a potential partnership with the Solano 
Irrigation District have continued. 

• = The Watershed Friendly Demonstration Garden at the newly christened Conservation 
Education Center, is basically complete. A grand opening celebration will be held on 
April 19th. The garden is the inspiration for and flagship project for our Welcome to the 
Watershed Program. 

 
Performance Measure: Eleven signed MOUs with stakeholder agencies and organizations in 

Solano County to support project; project description and workplan in hands of stakeholders; 
two grant proposals written to support and extend project. 

 

• = Six MOUs or interagency agreements signed thus far.  
• = Two grant proposals were submitted. Neither was selected for funding. 

 
Objective A-3:  Develop a farmer-written Farm Conservation Plan Program to help farmers 

develop watershed appropriate conservation plans and comply with USDA funding 
requirements. 

 

• = Submitted a full proposal to the Western SARE’s Research and Education Program 
which would fully fund the project. Notification expected in May.  

• = Submitted a proposal to the Great Valley LEGACI Program to support the Farm 
Conservation Plan Program. Notification expected in June.  

• = Continuing to work with NRCS and CARCD to find funding to start implementation 
work sooner.  

• = Planning for the program is underway with Yolo County and Dixon RCDs. Several 
workshops will be planned.  

 

Performance Measure: Twenty field days yielding 20 completed farmer-written farm 
conservation plans; evaluations of process and product by the 20 participants and the 3 
RCDs; documentation of 6 month follow-up with participants regarding actual usefulness of 
FCP with program improvement recommendations; write 3 grant proposals to support 
continuation and expansion of project.  

 

• = Two grant proposals submitted. Both awaiting notification.  
 
Watershed Goal B: Promote Cooperation and Information Sharing between Solano County 

Stakeholder Groups, Local Agency Personnel, Environmental Groups and Other Watershed 
Interests. 

 
Objective B-1: Foster continued development of Countywide Watershed Partnership Group  

• = Working with Solano Irrigation District, Yolo Co. RCD, and Dixon RCD to develop a 
Water Quality and Conservation Mobile Lab to serve stakeholders in both Solano and 
Yolo Counties.  

• = Completing final edits for the Solano County Watershed Groups and Projects 
Compendium. Will be published on RCD website by the end of June.  
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• = The Countywide Solano County Watershed Partnership Group met for its third quarterly 
meeting in March. It was attended by 30 agency stakeholders.  

• = Working with the Solano County Farm Bureau, Solano Irrigation District and the Dixon 
RCD to assist agricultural producers in our district and county in responding to the 
Conditional Ag Waiver. 

• = Working on pre-proposals for the consolidated RFP released for multiple funding entities. 
• = Working with the Regional Environmental Education Group in developing an urban 

stream restoration program and support funding in the city of Fairfield. 
• = Continued to collaborate with the Community Alliance with Family Farmers. The RCD is 

entering its second year of watershed stewardship partnership with the Alliance. 
 

Performance Measure: Six quarterly meeting of the Solano County Watershed Partnership 
Group; biannual updates of existing Solano County Watershed Groups and Projects 
Compendium; priority list of projects for the group to address; 4 grant proposals written to 
support those projects.  

 

• = The Solano County Watershed Partnership Group has meet three times so far.  
 
Grant Funding Received/Pending:  
 

Proposal Project 
Amount Purpose Status 

US Environmental 
Protection Agency 
(submitted Qtr 3) 

$66,281 Welcome to the Watershed  
Pending 

Notification expected 5/03  

US Environmental 
Protection Agency 
(submitted Qtr 3) 

$85,220 Welcome to the Watershed 
Pending 

Notification expected 5/03 

5-Star Restoration 
Program 

(submitted Qtr 3) 
$6,542 Re-vegetate Lake Hermon, partnership 

with CA Native Plant Society 
Pending 

Notification expected 6/03 

Great Valley Center 
LEGACI 

(submitted Qtr 3) 
$32,120 

Partially funds a series of farmer created 
On-Farm Conservation Plan workshops in 

Solano & Yolo Counties 

Pending 
Notification expected 6/03 

Sacramento Regional 
Water Quality Control 

Board 
(submitted Qtr 1) 

$108,886 
(2 year project) 

Remove noxious invasive and revegetate 
w/ watershed appropriate plants on a 

stretch of Alamo Creek 

Pending 
Preliminary approval 
subject to litigation 

Western Sustainable 
Agricultural Research 

and Education 
(submitted Qtr 2) 

$157,529 
(3 year project) 

Funds a series of farmer created On-Farm 
Conservation Plan workshops in Solano & 

Yolo Counties 

Pending 
Notification expected 5/03 

Solano County Fish & 
Game Fine Funds 
(submitted Qtr 2) 

$11,250 Rehabitation projects in Solano County 
Awarded $5,000 

2/7/03 

National Fish and 
Wildlife Foundation 

Pulling Together 
Initiative 

(submitted Qtr 2) 

$90,486 Noxious Weed Mapping and Eradication 
Pending 

Notification expected 6/03 
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West Lake Resource Conservation District 
Upper Cache Creek Watershed 

 
 

Amount Funded: $75,912 
Match Provided: $19,758 
Additional Funding obtained to date: $23,740 
Watershed Coordinator: Greg Dills 
 
Watershed Goal: Improve watershed conditions on Upper Cache Creek 

tributaries. 
 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Increase community involvement in watershed activities. 
 
 

• = Continued outreach activities such as assisting the Big Valley CRMP organize a spring 
yard sale/fund raiser. 

• = Presented a PowerPoint presentation to the 
Lakeport Kiwanas Club about CRMP groups and 
their ongoing watershed activities/projects. 

• = Worked with the Lake County Weed Management 
Area to produce an informational pamphlet 
addressing invasive weeds in Lake County.  The 
WC was also successful in obtaining funds from the 
Lake County Fish and Wildlife Committee to 
reproduce the Landowner’s Guide to Healthy 
Watersheds in Lake County.    

  
Performance Measure: Six or more fund raising 

events/activities held, 6 or more grant applications submitted, one new CRMP formed, 
twelve Power Point presentations and three hundred students involved in watershed 
education events. 

 

• = Two more grant applications were developed this quarter for a total of five. 
• = Created and presented two more PowerPoint Presentations about watershed protection 

and activities. To date nine presentations have been created and presented.  
 
Objective 2: Improve stream channel conditions by reducing solid waste in the Upper Cache 

Creek tributaries. 
 

• = Met with a Lake County Supervisor to discuss the annual cleanup event and the possible 
formation of an “Adopt-a-Creek” program.   

 
 
 
 

Volunteer students from Carlé High School 
planting willows in Schindler Creek 
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Performance Measure: Minimum 60 cubic yards of rubbish and recyclables removed each year. 
 

• = The minimum yardage has been satisfied in this performance measurement. Additional 
trash that is collected further benefits the watershed. 

 
Objective 3: Coordinate implementation of the Schindler Creek/High Valley CRMP streambank 

restoration project. 
 

• = Coordinated with Mendocino College, Lake Center to propagate 100 Valley Oak 
seedlings, 240 California Brome starts and 12 mulfat starts for the project. The Robinson 
Rancheria Band of Pomo Indians held 75 plus will starts in a nursery tank over the winter 
for the project. These plants starts and will cuttings, along with dozens of additional 
willow stakes harvested by a hand crew, were installed by a group of High School 
students and landowner volunteers.   

 
Performance Measure: Two thousand twenty feet of streambank restoration implemented. 
 

• = The stream bank structures have been successfully 
completed with the revegetation component of the 
project being implemented. 

 
Objective 4: Coordinate implementation of the Middle 

Creek Restoration Project.  
 

• = The Middle Creek Restoration Project has been 
successfully completed. 

 
 

Performance Measure: Two streambank projects 
implemented.  

 

• = This performance measurement has been met. 
 
Objective 5: Survey, map and begin eradication of Arundo donax in Lake County. 
 

• = Participated in the completion of the lake survey of A. donax, identifying 87 locations of 
infestation to date and participated in the Highway 20 corridor survey. To date, 
approximately 225 locations have been surveyed and mapped. 

• = Provided survey data entry and mapping of lake infestations using ARCGIS software. 
 
 

Performance Measure: Survey and map a minimum of 12 colonies of A. donax and perform 
eradication. 

 

• = Survey of Clear Lake has revealed 87 infestation sites at this stage of the survey. 

• = The total number of sites eradicated to date: Middle Creek, 8 sites; Alley Creek, 8 sites; 
Clover Creek, 9 sites; Morrison Creek, 1 site. 

 

Constructed post and cable barrier 
on South Cow Mountain. 
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Objective 6: Establish Biological and Habitat Assessment Citizen Monitoring Team. 
 

• = Coordinating efforts between the Sustainable Land Stewardship Institute, Lake County 
Tribes and CRMPs to host the Citizen’s Water Quality Monitoring Workshops. 

• = Obtained the cooperation of a landowner to initiate water quality monitoring on a 
vineyard occupying several hundred acres and containing 5 streams. This monitoring will 
involve High School students from the Carle High School in Lower Lake and the Upper 
Putah Creek Stewardship Bioassessment Citizen Monitoring Team.   

 
Performance Measure: Establish 6 monitoring sites for annual sampling of water quality in the 

Clear Lake Basin. 
 
Objective 7: Coordinate natural resource management efforts with BLM on the Cow Mt. 

Recreation Area, specifically in Eight Mile Valley. 
 

• = Conducted an aerial survey of the valley under a Cooperative Agreement Task Order 
between the West Lake RCD and BLM. The finished product has been produced, 
providing the contour lines of the project site. Maps can now be produced in ARCGIS 
software filling the void previously not represented on the “Purdeys Garden” USGS 
Topographical Map. 

• = Completed a partial installation of the post and cable barrier project.  Construction was 
done on two sites on South Cow Mountain, in Eight Mile Valley and in Four Mile Glade. 

 
Performance Measure: For Eight Mile Valley, produce a watershed assessment, install a 

minimum of a one-mile post and cable barrier to protect sensitive species on the floor of the 
Valley, and design an implementation project.  
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Westside Resource Conservation District 
Upper Los Gatos-Avenal 

(Sub-watershed: Arroyo Pasajero) 
 

 
Amount Funded: $36,222 
Match Provided:  $11,000 
Additional Funding obtained to date: $155,000 
Watershed Coordinator: Linda Ballentine 
 
Watershed Goal: To improve the water quality of the Arroyo Pasajero/ 

Domengine Watershed and protect the California Aqueduct by reducing erosion, 
sedimentation and flooding. 

 
Watershed Coordinator Objectives and Progress 
 
Objective 1: To increase the visibility of the Arroyo Pasajero CRMP among landowners, 

agencies and other organziations. 
 

• = Solicited landowners who are not currently 
involved in the CRMP.  Added a new landowner 
who owns 40 acres along the Los Gatos Creek. 

• = Worked with DWR to order monitoring stations 
for bridges in the watershed. 

Performance Measure: Increased attendance and 
involvement in CRMP; new names added to mailing 
list; development of three additional ranch plans which 
identify conservation practices that relieve erosion and 
flooding. 

 
Objective 2: Improve watershed conditions in the Arroyo Pasajero by reducing erosion and 

flooding. 
• = Replaced all defective rain gauge units and ensured that they were properly installed. 
• = Worked with DWR to develop a monitoring workshop. 

Performance Measure: Implementation and support of monitoring practices that result in the 
collection of data that indicates reduction in sediment erosion and flooding in the Arroyo 
Pasajero. 

 
Objective 3: Procure funding for CRMP landowner watershed improvement project 

implementation. 
• = Continued to research grant sources and provide landowners with relevant information. 

Performance Measure: Obtain funding to support the implementation of ranch plans and 
monitoring plans through 2004. 

 

Revetment fencing and cottonwoods 
along the bank of the Arroyo 

Pasajero River. 
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Objective 4: Plan and hold education and outreach events. 
• = Planning a Weed Monitoring workshop to be held in June of 2003.  Topics will include 

weed identification and management, restoration projects after weed removal, permitting, 
and mapping using a computer.   

• = Working with West Hill College Ag Department to use students to map weed 
infestations. 

Performance Measure: Increased awareness of the Stewards of the Arroyo Pasajero CRMP 
activities, create attendance at meetings, workshops and tours. 

 
Additional Funding Obtained/Pending:  
 
Received a $100,000 grant from the State Water 
Contracts for project implementation. 
 
Submitted an application for $100,000 Challenge Grant 
and a $257,500 CALFED pre-proposal for the 319(h) 
Program.   
 
 
 
 

Cottonwoods planted along the Arroyo 
Pasajero River to prevent soil bank 

erosion by dissipating the water’s force.


